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Request for Waiver 
This letter is to respectfully request consideration of a waiver of the deployment deadline for services purchased 
with Funding Year 2001 E-rate funds pursuant to Application 230649 (issued February 8,2002 for network 
electronics and materials) and Application 242398 (issued March 12, 2004 for the labor for installation of the 
electronics and materials). We request that the deadline for this deployment be extended to December 31,2005 
due to extenuating circumstances as cited by the Internal Audit Division in their inventory audit performed in March 
2005. 

Knox County Schools concurs with the findings referenced on the Detail Exception Worksheet #I .  While we 
recognize that the Internal Audit Division has recommended that the deadline be extended to September 30, 2005, 
we are requesting consideration for a further extension to the end of the calendar year due to delays in the 
application funding approvals that were beyond the control of district personnel. We feel that this timeframe will 
more adequately allow our staff and the affected contractors to complete the associated work in the proper manner. 

We recognize and agree that every effort should be taken to protect the integrity of E-rate funding. We are working 
to achieve completion of the Funding Year 2001 work as soon as possible and have taken additional steps to insure 
prompt completion. To that end, Knox County has elected to cancel and reissue purchase orders for installation 
labor and will use the BEAR process instead of the SPI process in ap attempt to encourage contractors to complete 
work promptly. 

At the end of the waiver period, if granted, we will expect and welcome a follow-up visit from the Internal Audit 
Division to assure the SLD that all services have been delivered to our campuses as proposed. We hope that our 
request for a waiver of the deployment deadline will be considered favorably in light of the circumstances that lead 
to the installation delays. Please do not hesitate to call us should you need additional information or 
documentation. We appreciate the opportunity to discuss our efforts with USAC staff. We look forward to your 
continued communication and guidance to enhance and refine this important program for our nation's schools. 

Sincerely. 
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, 
Dr. Charles Q. Lindsey 
Superintendent, Knox County Schools 
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